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CCR
No.

97- 0640 Logged Date 4 / 2 2 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
Update Release B.0 GSFC DAAC HW Baseline (Revision1)
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Update the GSFC DAAC HW baseline diagram to reflect new platform additions and
fuctional re-assignments.

Proposed Solution
Review and approve attached file containing the HP->SUN and SGI ->SUN design changes.
1. GSFC DAAC B.0 HW baseline diagram.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

Charleen Van Steenberg

Signature

Office Const. Mgr. Office Manager Chip Schwartz
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson Ramsey Billups
Signature Date

CM01OC96  ECS


